



Corrigendum

World Bank/ICO studies on risk and financing in the coffee sector: Concept note

The table on page 10 (timetable and responsibilities) should be replaced with the following table:

| Activity | Start Date | End Date | Responsibility |
|--|------------|----------|----------------|
| Agreement to CN / TOR | Nov 2012 | Nov 2012 | WB/ICO |
| Determination of Data Research Required | Nov 2012 | Nov 2012 | WB/ICO |
| Data Collection Undertaken | Dec 2012 | Jan 2013 | WB/ICO |
| Production of Risk Sections in Reports – Identification and Descriptions including identification of Case Studies Detailing Risks and Risk Management Interventions faced at different levels of the supply chain from multiple national and regional coffee locations. | Jan 2013 | Jun 2013 | WB |
| Review and guidance offered on the reports as they are being assessed and structured regarding content and direction. | Jan 2013 | Mar 2013 | ICO |
| Production of Financing Sections in Reports – Identification of Barriers to Finance and Identification of Potential Interventions. Attempts made to find illustrative case studies and also specific data on financing – including collection of data from coffee producing countries relating to financing “gap” / “shortfall”. | Jan 2013 | Jun 2013 | WB |
| Review of sections relating to finance and direction and guidance on content and approach being taken. | Jan 2013 | Mar 2013 | ICO |
| Case studies on Improving Financial Access | Jan 2013 | Mar 2013 | WB |
| First Draft of Three Studies Produced for Review and Feedback | Jun 2013 | Jul 2013 | WB |
| Revisions, Updating and Finalization of Materials and Studies | Aug 2013 | Sep 2013 | WB/ICO |
| Production of Final Three Studies on Risk and Finance for Producers; Traders; and Policy Makers | Sep 2013 | Oct 2013 | WB/ICO |